

Table Visulization					
Activity Name	Sum of Budgeted Total Cost	Plnned Strt	Planned Finish		
10 watts PA Horn Speaker Indoor type	\$2,700.00	19-Jul-23	02-Aug-23		
10 watts PA Horn Speaker Indoor type	\$10,800.00	05-Dec-23	19-Dec-23		
12U Equipment and communication cabinet	\$15,000.00	16-Oct-23	31-Oct-23		
12U Equipment and communication cabinet	\$30,000.00	26-Mar-24	02-Apr-24		
15 watts PA Horn Speaker Outdoor type	\$4,000.00	02-Aug-23	17-Aug-23		
15 watts PA Horn Speaker Outdoor type	\$8,000.00	19-Dec-23	03-Jan-24		
3x50mm dia PVC duct bank	\$20,000.00	10-Sep-23	25-Sep-23		
42U Equipment and communication cabinet	\$50,000.00	19-Mar-24	26-Mar-24		
A manual fire extinguisher dry carried on wheeld type	\$16,000.00	10-Jan-24	25-Jan-24		
A manual fire extinguisher Foam carried on wheeld	\$26,000.00	25-Jan-24	12-Feb-24		
AC Direct expansion split unit	\$52,500.00	18-Dec-23	09-Jan-24		
AC Direct expansion split unit 18000	\$12,000.00	19-Sep-23	11-Oct-23		
AC Direct expansion split unit 18000	\$12,000.00	21-Nov-23	28-Nov-23		
AC Direct expansion split unit 36000	\$76,500.00	11-Oct-23	02-Nov-23		
AC Direct expansion split unit 36000	\$76,500.00	23-Oct-23	21-Nov-23		
An electric water heater	\$3,200.00	23-Sep-23	02-Oct-23		
Total	\$18,399,062.00				







## **Construction Budget Dashboard**

## Created by Erik Medrano

Project Break Down				
Activity Name	Sum of Budgeted Total Cost	Plnned Strt	Planned Finish	
10 watts PA Horn Speaker Indoor type	\$2,700.00	19-Jul-23	02-Aug-23	
10 watts PA Horn Speaker Indoor type	\$10,800.00	05-Dec-23	19-Dec-23	
12U Equipment and communication cabinet	\$15,000.00	16-Oct-23	31-Oct-23	
12U Equipment and communication cabinet	\$30,000.00	26-Mar-24	02-Apr-24	
15 watts PA Horn Speaker Outdoor type	\$4,000.00	02-Aug-23	17-Aug-23	
15 watts PA Horn Speaker Outdoor type	\$8,000.00	19-Dec-23	03-Jan-24	
3x50mm dia PVC duct bank	\$20,000.00	10-Sep-23	25-Sep-23	
Total	\$18,399,062.00			

